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2007 RTP Update Process

• Update Process
– Update Process/ Roles and Responsibilities

– Relationship between planning activities

– Decision making

• Potential Issues Impacting Update Timeline

• Preliminary Schedule



RTP Update/Development Process
Establish:
•Base Year
•Plan Horizon
•Goals and Objectives
•Baseline

Develop/Refine
 Alternatives starting 

with CTC Input
Incorporate:
•Growth Visioning
•User Fee Initiatives
•Other Strategies

Adopt Final
RTP

Assess:
•Costs
•Performance
•Conformity
•Fiscal Reasonableness
•Env. Impact of ea. Alt

Update:
•Growth Forecast
•Revenue Forecast
•Project Inventory

•Est. BY and BL Perf.
•Needs Assessment
•System Deficiencies
  and Bottle Necks

Release Draft for
public review and

comments

Prepare response to
comments and adjust
Draft RTP for Final

Adoption

Meets
Requirements



Relationship between Transportation
Planning Activities

Growth
Visioning

Implementation

Regional
Comprehensive

Plan

RTP Program
EIR

RTIP

Caltrans:
•ITIP
•SHOPP

TCMs CTC
Transportation

Planning

State
Implementation

Plan (SIP)

Air Quality
Management
Plan (AQMP)

2007
RTP

SCAG Activities



RTP Decision Making

Regional
Council

TCC EECCEHD

GMTF

RCPGVP&P
TAC/Grwth

Finance Aviation MaglevP&P TAC

Water
Policy

Note: RTAC serves as the AB1246 Consultation Committee
and reports to RC through TCC.

Finance



Potential Issues Impacting
Update Timeline

• Proposed state budget

• Orange County Center Line

• Measure M extension proposal in Orange
County

• Additional sales tax in Los Angeles County



Critical Milestones

• October 2006 - Conformity determination
on the adopted RTP

• August 2006 - Adopt Update RTP & PEIR

• July 2006 - Complete interagency
coordination/consultation, response to
comments, plan adjustments

• July 2006 - Release Draft PEIR

• June 2006 - Release Draft RTP


